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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION V
POLLUTION REPORT
I. HEADING
DATE: April 26, 2000
SUBJECT: Conservation Chemical Site PRP Removal Action, Gary, Lake County, IN
FROM: Steve Faryan, On-Scene Coordinator, U.S. EPA, Region 5, Chicago RS-2
TO: K. Mould, U.S. EPA, OSWER, Washington, D.C.. .. ........... ... .. ..... E-Mail
R. Karl, Branch Chief, ESS, Chicago, IL .. ... ....... ... ... ... .. ... E-Mail
B. Messenger, Chief, ESS, Chicago, IL ... ....... ... .. .. o it E-Mail
W. Bolen, U.S. EPA, Chief, ESS, Chicago, IL . ........... ... ... ... ..... E-Mail
R. Paulson, U.S. EPA, OPA, Chicago, IL. . ... ... .. ... .. .. o, E-Mail
T. Martin, ORC, U.S. EPA, Chicago, IL ... ....... ... .. 0 ..., E-Mail
T. Geishecker, ERB, U.S. EPA, Chicago, IL . .. .. ........ ... ... ......... E-Mail
IDEM, C. PhipPS. . ot oottt ittt et et et e FAX (317) 308-3063
DOL T.Chezik . . . ..ottt et et e e it FAX (215) 597-9845
Gary Airport Authority, W. Staehle . . . ....... ... .. .. . L, FAX (219) 949-0573
POLREP: POLREP #20A
II. BACKGROUND
Site No: Y1 CERCLIS No: IND040888992
Response Authority: CERCLA (PRP Removal Action) NPL Status: Non-NPL
State Notification: Start Date: 7/5/1999

Status: Consent Order signed on 2/4/1999
III. INCIDENT INFORMATION
See Pollution Report #1 for the U.S. EPA removal action.

IV. RESPONSES INFORMATION
A. Situation
1. U.S. Removal
The U.S. EPA removal of PCB-contaminated soil was completed in June of 1999. This phase of the CCCI removal
was funded by proceeds of the 1996 de minimus settlement and the removal was authorized by the April 1998 Action
Memorandum. Upon demolition of Tank #22 by the PRP Group in August of 1999, the PRP group discovered a
heavy tar like sludge which had been released from the bottom of the steel tank. The material has been sampled for
PCBs and found to contain low levels (less than 15 ppm). The tar and surrounding soil was removed by the U.S.
EPA contractor. See POLREPs 1-7 for more information.

The weather conditions for the week end 4/21/2000, were average for this time of year. The temperatures ranged
from 30s to 50s. Heavy rain and lighting storms occurred on 4/19. Work was discontinued in the afternoon of 4/19,
due to the lighting storms. Several inches of rain fell in a 24 hour period. No work at the site will occur on 4/21
due to the upcoming holiday.

2. PRP Removal activities to (April 26, 2000)

. The northern section of the pie-shape lagoon remixing was completed on 4/26/2000. An estimated 30,000
gallons of water was added during the remixing process.
. KPR resampled the northern section of the pie-shape lagoon during the afternoon of 4/26/2000. The

sampling areas were 5 sections (four 40 ft by 40 ft and one 80 ft by 40 ft sections). The larger section was
the initial location of the pile that had TCLP chromium of 98 mg/L. The pile was remixed with the other
sections during the remixing process.

. KPR decontaminated and demobilized an excavator, bobcat and an operator on 4/26.
. KPR completed the off-site section of the acid lagoon.
. KPR began removing the stabilized material from southern section of pie-shape lagoon and transporting it

to low areas near the acid lagoon.
KPR capped the low spots of the northwest section.
. KPR arranged for transportation and disposal of the hazardous (Waste Management Controlled Waste



Division in Menomonee, WI) and nonhazardous (CID in Chicago, IL) excavated drum material.

B. Planned Removal Action

C. Key Issues

Begin the transport and disposal of the nonhazardous excavated drum material on 5/1/2000.

Relocate the fence to the property line.

Backfill off site area between the E, ] & E railroad and the pie-shape lagoon with gravel.

Continue to relocated and cap stabilized material from pie-shape lagoon.

Additional cleanup activities will include shearing tires into quarter section and disposal along with the
nonhazardous debris.

Railroad ties excavated from the pie-shape lagoon were staged and will be disposed of as a separate waste
stream as a nonhazardous material.

Removal and disposal of the hazardous drum debris is scheduled for the week of 5/8/2000.

Cap the pie-shape and acid lagoons with clay material.

Meet with KPR, Gary/Chicago Airport Authority, and U.S. EPA to discuss the installation of the culvert
pipe and engineered controls to keep the oil from entering the ditch.

Awaiting the analytical results from the remixed northern half of the pie-shape lagoon. The second set of
results will be available on 5/1/2000.

An offer has been made by the 6500 Industrial Highway Group to provide a cash payment to the
Gary/Chicago Airport Authority to install a culvert pipe in the ditch, which runs along the west side of the
airport. Further discussions are necessary to keep oil from seeping into or along the culvert pipe.



Table 1

U.S.EPA/PRP REMOVAL ACTION
Conservation Chemical Site
Disposal Information

Waste Streams Date Medium Quantity Manifest # Treatment Disposal Facility
Non-hazardous 717199 - Debris 88 .7tons | Load #1- 16 Disposal Newton County Landfill
Debris 7114/99 2266 5008

Brook, IN 47922
Non-hazardous 7/20/99 Debris 20.1 tons | Loads # 17 - 25 Disposal CID
Debris -7/22/99 135" and 1-94
Chicago, IL
Steel Debris 7/22/99- Steel 314.26 tons Recycle Bethlehem Steel
7/23/99 Gary, IN
Steel Debris 8/5/99 Rubber lined 34 tons | load 26 & 27 Disposal Newton County Landfill
2266 5008
Brook, IN 47922
Hazardous 8/9/99 - Liquid acid 50,800 gallons | Manifest #00001 - Disposal Clean Harbor
Liquid, Acid 8/15/99 5& 79,12, &18 Chicago, IL
Waste
Lab-Pack 8/11/99 Various 22 30-gallon pails | Manifest #00006 Disposal Clean Harbors
liquids and Chicago ,IL
solids
Hazardous 8/16/99 Liquid 9,400 gallons | Manifest #11, 13- Disposal Clean Harbor
Liquid, Alkaline 8/20/99 alkaline 17, 19 Chicago, IL
Waste
Non-Hazardous 8/16/99 Non-haz. 1,255 gallons | Manifest #10 Disposal Clean Harbor
Liquid Liquid Chicago, IL
Non-Hazardous 8/25/99 Rubber lined 55.21 tons Disposal Newton County Landfill
Solid 8/27/99 steel Brook, IN 47922
Hazardous Sludge | 8/25/99 Alkaline 30 55-gallon drums Disposal Clean Harbor
(T-28) Sludge Chicago, IL
Hazardous Liquid | 8/30/99 Acid Liguid 1450 gallons Disposal Clean Harbor
Chicago, IL
Hazardous Liquid | 9/1/99 Corrosive 44 55-gallon drums | Manifest 23 Disposal Clean Harbor
liquid (acid) Chicago, IL
Non-Hazardous 9/1/99 Oil material | 21 55-gallon drums | manifest 26 Disposal Clean Harbor
liquid Cincinnati, OH
Hazardous Liquid | 9/1/99 Corrosive eight 55-gallon | Manifest 24 Disposal Clean Harbor
liquid drums Chicago, IL
Hazardous 9/1/99 Chrom an 3 55-gallon drums | Manifest 25 Disposal Clean Harbor
Material Pb & 3 cu.yd. Boxes Chicago, IL
Non-hazardous 9/7/99 rubber lined 22.59 tones Disposal Newton County Landfill
steel
Non-hazardous 9/7/99 Debris 60 cu. yds Disposal CID Landfill
Hazardous solid 9/14/99 TCE solid 16 tons | Manifest 27 Disposal EQ
Belleville, MI
Non-hazardous 9/16/99 Debris 60 cu. yds Disposal CID Landfill




Special Waste 9/14/99 Asbestos 275 bags | Manifest 28 Disposal Newton County Landfill
Table 1
U.S.EPA/PRP REMOVAL ACTION
Conservation Chemical Site
Disposal Information
Waste Streams Date Medium Quantity Manifest # Treatment Disposal Facility
Hazardous Liquid | 10/6/99 Liquid 3,500 gallons | Manifest #29 Disposal Clean Harbors
{Chromium &
TCE)
Hazardous Solids 10/21/- Debris 52 cubic yards | Manifest # 30-34 Disposal CID
w/ organic 11/9/99 135" and -4
Chicago, IL
Corrosive Liquids | 11/9/99 liquid 120gallons | Manifest 35 Disposal Clean Harbors
(Acids & Basics)
Hazardous waste 1/7- treated 231 tons | Manifest #36 -44 Disposal EQ
solids (TCE) 11/00 material Belleville, MI
Hazardous 2/22/00 assortment 12 Ibs | Manifest #-45 Disposal Clean Harbor
Liquid, Chicago, IL
(Lab-pack)
Hazardous Solids | 2/24/- material w/ 475 tons Manifest 50-61 Disposal EQ
3/10/00 TCE& Pb & 63-70 Belleville, MI

Hazardous Liquid | 3/06/00 liquid from 600 gallons | Manifest 6 Disposal Clean Harbors

basin Chicago, IL
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QFFICE OF
SOLID WASTE AND EMERGENCY
RESPONSE
MEMORANDUM

Subject: Local Governments Reimbursement (LGR) Application

From: Liisa Boynton ~mt?%

To: Steve Faryan
LGR Contact
U.S. EPA Region 5

EPA Headgquarters has evaluated an application submitted by
Princeton, IN, to the Agency under the Local Governments
Reimbursement program.

Based on our evaluation, we have decided to reimburse
Princeton, IN, $1,047.18 for costs incurred in responding to a
clandestine drug laboratory on November 30, 1999.

If you have any questions or comments, please call me at
(703) 603-9052.
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